Aug 07 / Sept 07 Shutdown 8/24/07 ~ 9/24/07

ACIS Work [ WRQ | Technician(s) | Responsible Engineer (s) | Start Date Notes
LEUTL
I I I
Linac / Par
I I I
Booster |
I I
Zone F
Validation
RF area logic modification OPS Request
[Test RF logic modifications
[[Hardwire mod to RF Conditioning/Dipole Test Mode select key switches Sawatski
[[Modify the software to bypass the old Chain C maze door contacts during Controlled Access PSG Request
[|Re-design the Top-Up Mode chassis Sawatski OPS Request
Relocate RF Test Room Emmergency Entrance interface enclosure to left side of access doors Sawatski RF Group Request
Storage Ring
Validation / Training for assigned PSS personnel
\Verify All PSS front end components monitored by the ACIS
Other
Possible switchover of rack UPSs at the Linac Door, PAR Door, and Injection Door
PSS Work WRQ Technician (s) Responsible Engineer (s) Start Date Notes
Convert DIW to Analog Modules at 30-1D Sawatski Forrestal/Sawatski
Support component move from 8BM----->24BM Francis/Sawatski Gibson/Boron/Budz/Banks 8BM Shutter disconnect Complete
Support shutter work at 10-BM / [Install shutter removed from 5-BM ] [ 2?7 ] Sawatski Forrestal/Sawatski
Support vacuum group with shutter work at 16-1D [ P8 Mono Shutter inside A station ] Francis/Sawatski Banks
Relocate 13-1D-D 15U Francis Hawkins/Francis Thursday, August 23 Chris to assist
||Remove power strips from all PSS mezzanine racks/Check RSI chassis[repair if required] Francis/Sawatski Gibson
Replace DIW terminal blocks in Hoffman enclosures with new Phoenix style Francis McNamara
Support work at 33-1D... Adding flows... Francis/Sawatski
FEEPS Work WRQ Technician (s) Responsible Engineer (s) Start Date Notes
BIV wiring at 2BM, 2ID, and 61D Forth McNamara
||Remove the local control panels from all FEEPS racks / Assist with Adding Hardware addressing Forth McNamara
[lupgrade 16BM to ver 3 Forth McNamara
Complete PLC inventory [ gather Analog info ] Forth McNamara
Support DIW conversion to yokogawa at 2-ID & 4-1D Forth McNamara
Support work at 33-ID... Forth McNamara
Install new DIW Phoenix terminal blocks Forth McNamara
BLEPS Work WRQ Technician (s) Responsible Engineer (s) Start Date Notes
PSS Beamline Validations WRQ | Lead Validator Assistant Validator(s) Start Date Responsible Team
Validate 2BM Hawkins Salazar Mon. 8/27 - Tue. 8/28 Nguyen / Hogrefe
Validate 21D Nguyen Markovich Mon. 8/27 - Wed. 8/29 Nguyen / Hogrefe
\Validate 61D Francis Budz / Gibson Mon. 8/27 - Wed. 8/29 Nguyen / Hogrefe
Validate 81D Boron Gibson Wed. 9/5 - Fri. 9/7 Boron / Gibson
Validate 101D Sawatski Salazar Wed. 9/5 - Thu. 9/6 Forrestal / Sawatski
Validate 121D 22666 Budz Banks Wed. 9/5 - Fri. 9/7 Budz / Banks
Validate 17BM Boron Gibson Mon. 9/10 - Tue. 9/11 Friedman / Roberts
Validate 171D Friedman Roberts Mon. 9/10 - Tue. 9/11 Friedman / Roberts
Validate 23BM Belcher Hawkins / Francis Mon. 9/10 - Tue. 9/11 Hawkins / Francis
Validate 341D Francis Hawkins Mon. 9/17 - Wed. 9/19 Hawkins / Francis
Validate 35BM Friedman Roberts Mon. 9/17 - Wed. 9/19 Friedman / Roberts
Validate 351D Budz Banks Mon. 9/17 - Tue. 9/18 Friedman / Roberts
\Validate 301D Nguyen Forrestal / Sawatski Mon. 9/17 - Wed. 9/19 Forrestal / Sawatski
Validate 10BM McNamara Hogrefe Wed. 9/19 — Thu. 9/20 Forrestal / Sawatski
\Validate 13-ID Station D after 15U relocation Francis Forrestal Mon. 9/24 - Tue. 9/25 Hawkins / Francis




